Chinook Community Forest (K4R) - FFT 5 year Projects Flowchart

Project# | | 2019 | | 2020 | | 2021 | | 2022 2023 2024 | 2025 2026
|K4R1 I
Fall 2019 [ | Summer 2020 | Spring 2021 | Spring 2024
CR: Site Preparation CR: Site Preparation CR: Planting CR: Regen/ Survival Surveys
Additional Funding needed, area
Nadina Fire: 160.8 ha identified with 2018 Surveys (plant with 494.0 ha 494.0 ha
Project # KR43)
Verdun Fire: Planned 194.7 ha 93F081 - 138: 34.9 ha 900,000 Seedlings
93FE090 - 102: 33 ha plus
CR: Planting Supervision
494.0 ha
900,000 seedlings
[kar2 | Fall 2019
TSM: Timber Supply Mitigation Surveys |_| Spring 2020 |_| Spring-Summer 2021 Winter 2022
523.5 ha Surveyed TSM: FFT FLTC Application TSM: Salvage / Stand Rehab CR: Site Preparation
307.4 ha to Salvage as FLTC |—| Salvage 307.4 ha |_| 307.4 ha 307.4 ha
and
and Spring 2022
Summer 2020 CR: Planting | Spring 2025
CR: Seedling Request (Sx, Pli, Fdi, Lw) 307.4 ha CR: Regen/ Survival Surveys
307.4 ha 554,000 Seedlings | 494.0 ha
554,000 Seedlings and
CR: Planting Supervision
307.4 ha
554,000 Seedlings
[kar3 | Spring 2020
CR: Wildfire Surveys |_| Winter 2021 | Spring 2023 Spring 2026
Non-liability Ground CR: Site Preparation CR: Planting CR: Regen/ Survival Surveys
Contractor to perform query |_| Possibly 2,000ha I 2067.9 ha 2067.9 ha
Est. 2,000 ha and 3,722,220 Seedlings
Summer 2021 plus
CR: Seedling Request CR: Planting Supervision
add K4R1: 67.9 ha into this request 2067.9 ha
Possibly 2,067.9 ha 3,722,220 Seedlings
Possibly 3,722,220 Seedlings
|kara | Winter 2020
TSM: Timber Supply Mitigation Reports i )
and FFT FLTC Application(s). Spring-Summer 2021 |_| Winter 2022
This is fire salvage layout, cruising and
Site Plans completed on non-liability
ground that was burnt in either the . X
Nadina or Verdun Wildfire. Stand is TSM: Salvage / Stand Rehab CR: Site Preparation
burnt beyond merch, and sawmills will
not take product.
Estimate: 400 ha |_| 400 ha 1 400 ha
and
and Spring 2022
Summer 2020 CR: Planting | Spring 2025
CR: Seedling Request (Sx, Pli, Fdi, Lw) 400 ha CR: Regen/ Survival Surveys
400 ha 900,000 Seedlings | 400 ha
900,000 Seedlings and
CR: Planting Supervision
400 ha

900,000 Seedlings
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